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ESTIMATE RUN 09/25/2006

ESTIMATE SUMMARY 10:44:06

CONTID: C15645         ESTIMATE NO: 0001 PROG 2005

PCN: 15645-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PARKER RD MED BR: 225-LEHIGH PERCENT TIME:

PROJECT NO: SHE 0831-104                  

PARKER RD MED BR: 225-LEHIGH

NAME OF ROAD: 083A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 09/22/2006 DATE TIME STARTED 09/11/2006

2350 E. 70TH AVE. DATE LET 08/03/2006 DATE WORK BEGAN

P.O. BOX 358 DATE AWARDED 08/08/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/23/2006 DATE ACCEPTED

DENVER CO 80229     303-286-8500 DATE NOTICE TO PROCEED 09/11/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,171,709.75 PARTICIPATING $ $ 90,359.41

AWARD PROJECT AMT: 1,031,180.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,037.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.70

TIME ALLOW:

ORIG TIME ALLOW:

63 WORK DAYS

WORK DAYS63

7.71%

1,081,350.34

90,359.41

90,359.41

89,322.02

$

$

$

$

90,359.41

0.00

90,359.41

0.00

90,359.41

-1,037.39

0.00

89,322.02

0.00

AMOUNT DUE 89,322.02 89,322.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 89,322.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

8.0
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PCN: 15645-BID    ESTIMATE RUN 09/25/2006

PROJECT: SHE 0831-104                  ESTIMATE NO: 0001 10:44:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,234.000 0.000

SY  0.000 0.00

3.00000 0.000 0.00

202-00190  
 

0010 REMOVAL OF CURB AND GUTTER 10,516.000 0.000

LF  75.500 694.60

9.20000 75.500 694.60

202-00203  
 

0015 REMOVAL OF CONCRETE PAVEMENT 455.000 0.000

SY  100.000 3,500.00

35.00000 100.000 3,500.00

202-00210  
 

0020 REMOVAL OF GROUND SIGN 4.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

202-00810  
 

0025 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,012.000 0.000

CY  39.410 630.56

16.00000 39.410 630.56

203-00010  
 

0030 PROOF ROLLING 40.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01100  
 

0035 POTHOLING 10.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01597  
 

0040 STRUCTURE BACKFILL (FLOW-FILL) 148.000 0.000

CY  53.000 8,321.00

157.00000 53.000 8,321.00

206-00065  
 

0045 CONCRETE WASHOUT STRUCTURE 10.000 0.000

EACH 1.000 905.00

905.00000 1.000 905.00

208-00045  
 

0050 STORM DRAIN INLET PROTECTION 32.000 0.000

EACH 13.000 2,145.00

165.00000 13.000 2,145.00

208-00050  
 

0055 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

208-00070  
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PCN: 15645-BID    ESTIMATE RUN 09/25/2006

PROJECT: SHE 0831-104                  ESTIMATE NO: 0001 10:44:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 100.000 0.000

HOUR 16.000 2,000.00

125.00000 16.000 2,000.00

208-00205  
 

0065 ADJUST MANHOLE 2.000 0.000

EACH 1.000 350.00

350.00000 1.000 350.00

210-04010  
 

0070 AGGREGATE BASE COURSE (CLASS 6) 182.000 0.000

CY  0.000 0.00

55.00000 0.000 0.00

304-06007  
 

0075 CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 100.000 0.000

SY  0.000 0.00

108.00000 0.000 0.00

412-00605  
 

0080 CONCRETE PAVEMENT (9-1/2 INCH) 87.000 0.000

SY  0.000 0.00

110.00000 0.000 0.00

412-00950  
 

0085 CONCRETE PAVEMENT (10-1/2 INCH) 3,866.000 0.000

SY  0.000 0.00

40.00000 0.000 0.00

412-01050  
 

0090 CONCRETE PAVEMENT (10-1/2 INCH) (FAST TRACK) 356.000 0.000

SY  100.000 11,800.00

118.00000 100.000 11,800.00

412-01060  
 

0095 BRIDGE EXPANSION COVER PLATE 12.000 0.000

LF  0.000 0.00

700.00000 0.000 0.00

518-01250  
 

0100 GUARDRAIL TYPE 7 (STYLE CC) 5,203.000 0.000

LF  0.000 0.00

50.00000 0.000 0.00

606-00720  
 

0105 CURB AND GUTTER TYPE 2 (SECTION I-M) 15.000 0.000

LF  0.000 0.00

39.00000 0.000 0.00

609-21011  
 

0110 CURB AND GUTTER TYPE 2 (SECTION II-B) 115.000 0.000

LF  75.500 1,887.50

25.00000 75.500 1,887.50

609-21020  
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PCN: 15645-BID    ESTIMATE RUN 09/25/2006

PROJECT: SHE 0831-104                  ESTIMATE NO: 0001 10:44:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 MEDIAN COVER MATERIAL (CONCRETE) 30.000 0.000

SF  0.000 0.00

23.00000 0.000 0.00

610-00030  
 

0120 DELINEATOR (TYPE II) (BARRIER) 105.000 0.000

EACH 0.000 0.00

8.31000 0.000 0.00

612-00022  
 

0125 DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 26.000 0.000

EACH 0.000 0.00

72.00000 0.000 0.00

612-00046  
 

0130 SIGN PANEL (CLASS II) 42.000 0.000

SF  0.000 0.00

36.00000 0.000 0.00

614-00012  
 

0135 STEEL SIGN POST (S 3X5.7) 40.000 0.000

LF  0.000 0.00

59.00000 0.000 0.00

614-00357  
 

0140 IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000

EACH 0.000 0.00

19,700.00000 0.000 0.00

614-85115  
 

0145 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

2,750.00000 0.000 0.00

625-00000  
 

0150 MOBILIZATION 1.000 0.000

L S 0.250 21,200.00

84,800.00000 0.250 21,200.00

626-00000  
 

0155 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 1,581.25

6,325.00000 0.250 1,581.25

626-01000  
 

0160 EPOXY PAVEMENT MARKING 30.000 0.000

GAL 0.000 0.00

121.00000 0.000 0.00

627-00005  
 

0165 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 60.000 0.000

GAL 0.000 0.00

27.50000 0.000 0.00

627-00012  
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PCN: 15645-BID    ESTIMATE RUN 09/25/2006

PROJECT: SHE 0831-104                  ESTIMATE NO: 0001 10:44:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 652.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-30332  
 

0175 FLAGGING 2,000.000 0.000

HOUR 29.500 649.00

22.00000 29.500 649.00

630-00000  
 

0180 UNIFORMED TRAFFIC CONTROL 250.000 0.000

HOUR 20.000 1,210.00

60.50000 20.000 1,210.00

630-00003  
 

0185 TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.500 3,850.00

7,700.00000 0.500 3,850.00

630-00004  
 

0190 TRAFFIC CONTROL INSPECTION 25.000 0.000

DAY 10.000 660.00

66.00000 10.000 660.00

630-00007  
 

0195 TRAFFIC CONTROL MANAGEMENT 63.000 0.000

DAY 3.000 1,287.00

429.00000 3.000 1,287.00

630-00012  
 

0200 BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

630-80335  
 

0205 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000

EACH 3.500 154.00

44.00000 3.500 154.00

630-80341  
 

0210 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 0.000

EACH 17.500 1,925.00

110.00000 17.500 1,925.00

630-80342  
 

0215 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 0.000

EACH 6.000 660.00

110.00000 6.000 660.00

630-80343  
 

0220 PORTABLE MESSAGE SIGN PANEL 4.000 0.000

EACH 1.000 6,600.00

6,600.00000 1.000 6,600.00

630-80355  
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PCN: 15645-BID    ESTIMATE RUN 09/25/2006

PROJECT: SHE 0831-104                  ESTIMATE NO: 0001 10:44:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.000 0.000

EACH 1.500 1,320.00

880.00000 1.500 1,320.00

630-80358  
 

0230 DRUM CHANNELIZING DEVICE 450.000 0.000

EACH 11.000 484.00

44.00000 11.000 484.00

630-80360  
 

0235 TRAFFIC CONE 225.000 0.000

EACH 70.000 308.00

4.40000 70.000 308.00

630-80380  
 

0240 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

DAY 0.000 0.00

1,650.00000 0.000 0.00

630-80520  
 

0245 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

630-85010  
 

0250 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.500 8,087.50

16,175.00000 0.500 8,087.50

630-85040  
 

0255 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0260 F/A PARTNERING 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0265 F/A CONCRETE PAVEMENT INCENTIVE 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0270 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0275 F/A ON-THE-JOB TRAINEE 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 15645-BID    ESTIMATE RUN 09/25/2006

PROJECT: SHE 0831-104                  ESTIMATE NO: 0001 10:44:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0285 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $82,209.41 82,209.41CURRENT AMT 1,154,309.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 0.500 8,150.00

16,300.00000 0.500 8,150.00

620-00011  
 

0295 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

620-00020  
 

CAT 0400 $8,150.00 8,150.00CURRENT AMT 17,400.00 $$

PROJECT TOTAL 90,359.41 $ 90,359.41CURRENT AMT 1,171,709.75 $$


